

**PT Tuna Permata Rezeki Tuna and Large Pelagics Workplan
(1 January 2016 – 31 December 2016)**

The tuna and large pelagics PT Tuna Permata Rezeki FIP focusing on yellowfin, bigeye and albacore tuna, swordfish, wahoo and mahi-mahi. The main improvement needs identified include: support the implementation of the National Tuna Fishery Management Plan, improve catch record, by species and each gear type, improve data recording on retained species and bycatch, support a national onboard observer programme, with the objective to improve catch recording, retained and bycatch data and support the national program on eliminating IUU.

Workplan

The FIP aims to support and contribute to the development of the improvement and sustainability of the tuna and large pelagics longline fishery in Indonesia. The FIP involves longliners operating in the Indian Ocean and Indonesia EEZ. The FIP steps are to start with some improvement measures, which will likely be further developed as time progresses.

TOPIC	DELIVERABLES	DEADLINE	STATUS
Improve catch data reporting	Logbook Review by MMAF	December 2016	ongoing
Improve ERS, retained and bycatch data reporting	Data recording review by MMAF	December 2016	ongoing
Onboard observer program	Implement observer onboard the vessels, targeting 6 vessels.	December 2016	Will accommodate 6 observers onboard when available from MMAF
Improve Fishery Licenses	Revise fishing ground (SIUP and SIPI) licenses to comply to government regulations to state both fishing grounds (ZEE and High Sea)	September 2016	Process ongoing. Slowed by government inspection team
National Tuna Fishery Management Plan Implementation	Participate in the data collection through Government enumerators	December 2016	ongoing
FIP meetings	Participate in the Indonesia Tuna and Large Pelagics Producer Roundtable	October 2016	
	Participants in FIP review meeting in Boston	March 2016	Completed

	Meeting with MMAF updating FIP progress conducted.	September 2016	Preparation
Social Audit	Complete social audits for existing customers	September 2016	Preparation