

**PT Tuna Permata Jaya Tuna and Large Pelagics Workplan  
(1 January 2016 – 31 December 2016)**

The tuna and large pelagics PT Tuna Permata Jaya FIP focusing on yellowfin, bigeye and albacore tuna, swordfish, and mahi-mahi. The main improvement needs identified include: support the implementation of the National Tuna Fishery Management Plan, improve catch record, by species and each gear type, improve data recording on retained species and bycatch, support a national onboard observer programme, with the objective to improve catch recording, retained and bycatch data and support the national program on eliminating IUU.

Deploy 5 passive vessel tracking devices on off shore vessels. Test for low cost vessel traceability tracking and fishing pressure monitoring. Collaborate with the Global Fish Watch system for off shore data transfer.

Collaborate and share learnings with P.T. Intan Seafood around offshore tracking and fishing pressure mapping.

Share the logo for “Supporting Indonesia Fisheries” FIP demonstrating public linkage of traceability collaboration.

**Workplan**

The FIP aims to support and contribute to the development of the improvement and sustainability of the tuna and large pelagics longline fishery in Indonesia. The FIP involves longliners operating in the Indian Ocean and Indonesia EEZ. The FIP steps are to start with some improvement measures, which will likely be further developed as time progresses.

TOPIC	DELIVERABLES	DEADLINE	STATUS
Improve catch data reporting	Logbook Review by MMAF	December 2016	ongoing
Improve ERS, retained and bycatch data reporting	Data recording review by MMAF	December 2016	Ongoing
Onboard observer program	Implement observer onboard the vessels, targeting 6 vessels.	December 2016	Will install 6 observers onboard when available from KKP
Improve Fishery Licenses	Revise fishing ground (SIUP and SIPI) licenses to comply to government regulations to state both fishing grounds (ZEE and High Sea)	September 2016	Process ongoing. Slowed by government inspection team

National Tuna Fishery Management Plan Implementation	Participate in the data collection through Government enumerators	December 2016	ongoing	
FIP meetings	Participants of Indonesia Tuna and Large Pelagics Supplier Roundtable	March 2016	Completed	
	Participants in FIP review meeting in Boston	March 2016	Completed	
	Will create collaboration around traceability for pelagic and demersal FIPs	August 2016	Preparation	
	Meeting with MMAF updating FIP progress conducted.	September 2016	Preparation	
	Social Audit	Complete social audits for existing customers	September 2016	First completed 3 June
	Traceability	Install passive tracking units on 5 ea <30GT vessels	September 2016	Preparation
		Test passive trackers with Global Fish Watch sat tracking system	Oct 2016	Preparation
Compile data as pilot for large scale traceable location and fishing pressure transparency		Dec 2016	Preparation	